ACTUAL GANTT CHART

TASK	ASSIGNED TO	START	END
Planning			
Research	Jacoob, Layosa	02/01/25	02/05/25
Requirements Gathering	Obstaculo, Orbase	02/10/25	02/15/25
Brainstorming	Layosa, Pines	02/16/25	02/25/25
Design & Development Phase			
Requirements Review	Orbase, Jacob	03/20/25	03/23/25
System Architecture Design	Obstaculo, Layosa	03/25/25	03/27/25
UI&UX Design	Layosa, Orbase	04/03/25	04/15/25
Frontend Development	Layosa, Pines	04/16/25	05/10/25
Backend Development	Obstaculo, Orbase	04/21/25	05/13/25
Database Implementation	Pines, Jacob	05/14/25	05/16/25
Testing			
Unit Testing	Orbase, Obstaculo		
Integration Testing	Obstacuo, Pines		
System Testing	Layosa, Jacob		
Bug Reporting & Testing	Obstaculo		

TARGET GANTT CHART

	February				March				April				May			
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Brainstorming/Planning	■	■	■	■												
Implementation Proper					■	■	■	■	■							
Frontend										■	■	■	■	■	■	
Backend											■	■	■	■	■	
Testing																■

PRESENTATION

	May 22
Presentation	